



Jay Parikh <me.jayparikh@gmail.com>

AI Generated Notes - MOM

1 message

me.jayparikh@gmail.com <me.jayparikh@gmail.com>
To: me.jayparikh@gmail.com

Fri, May 22, 2026 at 4:09 PM

Meeting MOM

Executive Summary

- The client expects Payment Gateway Integration completion by the next sprint.
- The backend team is currently awaiting crucial API approval from the vendor.
- QA testing is anticipated to potentially slip by one week.
- The project has a dependency on an external payment provider, which may impact UAT timelines.

Action Items

- **Jay:** Coordinate with client by Friday.
- **Backend Team:** Follow up with vendor for API approval.

Risks & Blockers

- **Risk:** Delay in vendor API approval.

The backend team is currently blocked awaiting API approval from the external payment gateway vendor. This delay directly impacts the commencement of QA testing and subsequent User Acceptance Testing (UAT).

Timeline Impact

- QA testing is projected to slip by one week from the original schedule.
- The User Acceptance Testing (UAT) timeline may be impacted due to dependencies on the external payment provider and potential delays in vendor API approval.
- Overall project completion by the client's expected next sprint target is at risk.

Client MOM

During our recent discussion regarding the Payment Gateway Integration project, we noted your expectation for completion by the next sprint. Our backend team is actively awaiting crucial API approval from the vendor, which is a key dependency. Consequently, there is an anticipated one-week delay in QA testing, and the User Acceptance Testing (UAT) timeline may also be impacted due to the external payment provider dependency. We are prioritizing follow-ups with the vendor and internal coordination to mitigate these impacts and will keep you informed of progress.

This email was sent automatically with [n8n](#)